

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource N	ames	S	31 M	1ar '25 T \ W	/ т	F S S	07 Apr '25	 V
9		-5	Produce the first website for intended audienc and purpose	,	Mon 21/04/25	Fri 02/05/25	8					·				
10		-5	Get feeback from classmates regarding the first website	•	Mon 05/05/25	Mon 05/05/25	9									
11		-	Create a new wireframe for the new website	1 day	Tue 06/05/25	Tue 06/05/25	10									
12		-5	Create a new website after receiveing feedback	1 day?	Wed 07/05/25	Wed 07/05/25	11									
13		-	Create a test plan for the website	1 day	Thu 08/05/25	Thu 08/05/25	12									
14		-5	Upload video evidence of testing to github	1 day	Fri 09/05/25	Fri 09/05/25	13									
15		-3	Justify how it met the client requirements	2 days	Fri 09/05/25	Mon 12/05/25	13									
			'				1									
			Task			Inactive Summ	nary	Ex	xternal Tas	sks						
			Split			Manual Task		Ex	xternal Mile	lestor	ne	\Diamond				
Project: web_dev_assgn_2 Date: Tue 13/05/25		Milestone		♦	Duration-only		D	eadline			•					
		Summary			Manual Summ	ary Rollup	P	rogress			_					
		Project Sur	nmary		Manual Summ	ary	l M	1anual Proឲ្	gress		_					
			Inactive Ta	sk		Start-only	Ε									
			Inactive M	lestone		Finish-only	3									
						Da	ge 2									

D 1	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource	Names	S	31 N	∕lar ˈ2	25 W	T F	SS	07 Apr '25 M T	W T F
16		Optimse the website to how it met the client requirements	5 days	Tue 13/05/25	Mon 19/05/25	15							·			
17	-5	Evaluate the design and optimised website against client requirements.	1 day	Tue 20/05/25	Tue 20/05/25	16										
18	-5	Create a questionnaire to Reviewed and responded to outcomes including the use of feedback from others	1 day	Wed 21/05/25	Wed 21/05/25	17										
19	-	Used appropriate methods of communication (questioannire)	1 day?	Thu 22/05/25	Thu 22/05/25	18										
20	-	Hand the assignment in	1 day?	Fri 23/05/25	Fri 23/05/25	19										
		Task			Inactive Summ	nary		External Ta	asks							
		Split			Manual Task			External M	lilesto	ne		\Diamond				
Project: web_dev_assgn_2		san 2		♦				Deadline				↓				
-	e 13/05/25	Summary			Duration-only Manual Summary Rollup Progress											
		Project Sum			Manual Summ			Manual Pro	ogres	S						
		Inactive Tas			Start-only	Е										
		Inactive Mil	estone	\Diamond	Finish-only	3										
					Pa	ge 3										





